From: "Zhen, Davis"
To: "Coffey, Scott" <CoffeySE@cdmsmith.com>
"Young, Howard S." <younghs@cdmsmith.com>
"Sheldrake, Sean" <sheldrake.sean@epa.gov>
Date: 3/15/2018 1:38:31 PM
Subject: FW: Schedule of Field Events
Attachments: PH Pre-RD Field Sampling Schedule 03132018.pdf

Thanks,
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Davis Zhen

Environmental Cleanup Unit 2
Office of Environmental Cleanup
1200 Sixth Avenue Suite 900

M/S ECL — 122, Seattle, WA 98101
Tel: (206) 553-7660

Cell: (206) 437-5826
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From: Tyrrell, Ken [mailto:ken.tyrrell@aecom.com]
Sent: Wednesday, March 14, 2018 2:03 PM

To: Zhen, Davis <Zhen.Davis@epa.gov>

Subject: Schedule of Field Events

Davis,
Attached is the current schedule of field events.

You will receive an updated version tomorrow w/ the monthly report. The updated version will include a few
refinements plus it will include a schedule for submittal of safety documents seven days prior to field activities (14
days for dive plan).

In summary here are a few key dates:
- March 28 surface water
- April 3 sediment traps
- April 9 surface sediments
- April 15 taxes due
- April 15 acoustic kick-off (this might change)
- April 28 acoustic field work begins
- June 28 porewater field work begins
- August fish tissue field work begins

| hope this answers your questions.

Ken Tyrrell

Executive Vice President

Project Coordinator — Portland Harbor
Design and Consulting Services Group
M +281-224-2793
ken.tyrrell@aecom.com

AECOM

1111 Third Avenue

Seattle, WA 98101
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